



2025 Ballast Herbicide Spray Train Schedule CANADA / Calendrier des trains de pulvérisation

This ballast schedule is highly subject to change and is to be taken as general guidance only. Dates may vary pending weather and or other delays. The herbicide spray season will run from April to October / Ce calendrier de ballast est susceptible d'être modifié et devrait être considéré comme une orientation générale seulement. La saison de pulvérisation d'herbicides s'étendra d'avril à octobre.

Date	Start/Départ	End/Fin	Subdivision
2025/04/28	Walker	Calgary Intermodal	Camrose/Three Hills
2025/04/29	Sarcee	Sarcee	Three Hills
2025/04/30	Sarcee	New Serepta	Three Hills/Camrose
2025/04/30	New Serepta	Bissell	Camrose/Edson
2025/05/01	Bissell	Edson	Edson
2025/05/02	Edson	Jasper	Edson
2025/05/03	Jasper	Blue River	Albreda/Robson
2025/05/06	Blue River	Clearwater	Clearwater
2025/05/07	Clearwater	Kamloops	Clearwater
2025/05/08	Kamloops	Kamloops	Water Day/Jour d'eau
2025/05/09	Kamloops	Boston Bar	Ashcroft
2025/05/10	Boston Bar	Page	Yale/New Westminster
2025/05/10	Page/Thornton	North Vancouver	Yale
2025/05/12	North Vancouver	Lillooet	Squamish
2025/05/13	Lillooet	Quesnel	Lillooet/Prince George
2025/05/14	Quesnel	Prince George	Prince George
2025/05/15	Prince George	Loos	Fraser
2025/05/15	Loos	McBride	Fraser
2025/05/16	McBride	Jasper	Tete Jaune, Albreda
2025/05/17	Jasper	Edson	Edson
2025/05/18	Edson	Walker (RS26)	Edson 2nd pass
2025/05/19	Walker	Walker	Water Day/Jour d'eau
2025/05/22	Walker Yard	Wainwright	Wainwright
2025/05/23	Wainwright	Saskatoon	Wainwright
2025/05/24	Saskatoon	Melville	Watrous
2025/05/26	Melville	Rivers	Rivers
2025/05/27	Rivers	Winnipeg (Transcona)	Rivers
2025/05/29	Winnipeg (Transcona)	Sioux Lookout	Redditt
2025/05/31	Sioux Lookout	Armstrong	Allanwater
2025/06/01	Armstrong	Longlac	Caramat
2025/06/02	Longlac	Hornepayne	Caramat
2025/06/03	Hornepayne	Capreol	Ruel
2025/06/04	Capreol	Washago	Bala
2025/06/05	Washago	NorthBay	New Market
2025/06/06	NorthBay	Washago	Deadhead / Déplacement
2025/06/07	Washago	Coteau	Bala/York/Kingston
2025/06/08	Coteau	Taschereau	Kingston



2025 Ballast Herbicide Spray Train Schedule CANADA / Calendrier des trains de pulvérisation

This ballast schedule is highly subject to change and is to be taken as general guidance only. Dates may vary pending weather and or other delays. The herbicide spray season will run from April to October / Ce calendrier de ballast est susceptible d'être modifié et devrait être considéré comme une orientation générale seulement. La saison de pulvérisation d'herbicides s'étendra d'avril à octobre.

Date	Start/Départ	End/Fin	Subdivision
2025/06/09	Taschereau	Taschereau	Water Day/Jour d'eau the MD01(2023). MD08 (2024).
2025/06/12	Taschereau	Joffre	Drummondville
2025/06/14	Joffre	Edmundston	Montmagny/Pelletier
2025/06/16	Edmundston	Moncton	Napadogan
2025/06/17	Moncton	Campbellton	Newcastle
2025/06/18	Campbellton	Mont Joli	Mont-Joli (NB)
2025/06/19	Mont Joli	St. Andre Jct.	Mont-Joli (QC)
2025/06/20	St. Andre Jct.	Joffre	Deadhead / Déplacement
2025/06/21	Joffre	Taschereau	Deadhead / Déplacement
2025/06/22	Taschereau	Taschereau	Water Day/Jour d'eau the MD01(2023). MD08 (2024).
2025/06/23	Taschereau	Shawinigan/Garneau	St. Laurnet/Joliette
2025/06/24	Garneau	Chambord	Lac St.Jean
2025/06/25	Chambord	Chibougamau	Roverval/Cran
2025/06/26	Chibougamau	Hervey	Deadhead / Déplacement
2025/06/27	Hervey	Senneterre	La Tuque/St. Maurice
2025/06/28	Hervey	Senneterre	La Tuque/St. Maurice
2025/06/29	Senneterre	Matagami	Deadhead / Déplacement
2025/06/30	Matagami	Noranda	Tachereau/Chapais/Matagami/Val Dor
2025/07/01	Noranda	Transcona	Deadhead / Déplacement
2025/07/02	Noranda	Transcona	Deadhead / Déplacement
2025/07/03	Noranda	Transcona	Deadhead / Déplacement
2025/07/04	Noranda	Transcona	Deadhead / Déplacement
2025/07/05	Transcona	Transcona	Water Day/Jour d'eau W067&WP42
2025/07/06	Transcona	Humbolt	Gladstone/Togo/Margo
2025/07/07	Transcona	Humbolt	Gladstone/Togo/Margo
2025/07/08	Humbolt	North Battleford	Aberdeen
2025/07/09	North Battleford	Walker (RS26)	Blackfoot/Vegreville
2025/07/10	North Battleford	Walker (RS26)	Blackfoot/Vegreville
2025/07/11	Walker	Walker	Water Day/Jour d'eau RE12
2025/07/12	Walker	Fort McMurray	Cornado/LaLaBiche
2025/07/13	Walker	Fort McMurray	Cornado/LaLaBiche
2025/07/14	Fort McMurray	Walker	Deadhead / Déplacement



## 2025 Ballast Herbicide Spray Train Schedule CANADA / Calendrier des trains de pulvérisation

**This ballast schedule is highly subject to change and is to be taken as general guidance only. Dates may vary pending weather and or other delays. The herbicide spray season will run from April to October / Ce calendrier de ballast est susceptible d'être modifié et devrait être considéré comme une orientation générale seulement. La saison de pulvérisation d'herbicides s'étendra d'avril à octobre.**

<b>Date</b>	<b>Start/Départ</b>	<b>End/Fin</b>	<b>Subdivision</b>
2025/07/15	Walker	High Level	Westlock/Slave Lake/Peace River/Manning
2025/07/16	Walker	High Level	Westlock/Slave Lake/Peace River/Manning
2025/07/17	High Level	Bissell	BS07